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 Deputy Inspector General for Audit 
 
SUBJECT: Final Management Advisory Report - Comprehensive Measures 

for Interim Business Systems Modernization Status Reporting 
Are Needed  (Audit # 200120041) 

  
 
This report presents the results of our review and analysis of measures for the Business 
Systems Modernization (BSM) program.  The overall objective of this review was to 
assess the Internal Revenue Service’s (IRS) plans for monitoring and reporting to the 
Congress the BSM’s program-level status for cost, schedule, and quality. 

The IRS has recently begun requesting BSM funding for an entire year.  This is an 
increase in the funding period from previous requests.  Since the time between funding 
requests has increased, the IRS has identified the need to produce periodic status 
reports on the modernization program for the Congress and other interested 
stakeholders.   

In summary, the Business Systems Modernization Office (BSMO) is currently 
generating monthly internal reports on the status of modernization projects, and plans to 
design a comprehensive periodic report for external decision-makers.  BSMO 
management has acknowledged that a different set of reports may be needed for 
external reporting. 

To assist the BSMO in developing an external reporting process, we reviewed “best 
practices” literature, and conducted interviews with individuals from private industry, the 
IRS, and other government agencies.  This report provides details on our research and 
suggestions to assist the BSMO in developing a comprehensive set of interim status 
reports. 
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Management’s Response:  BSMO management requested an extension to respond to 
our draft report from June 28, 2002, to July 5, 2002.  As of July 8, 2002, management 
had not responded to the draft report. 

Copies of this report are also being sent to the IRS managers who are affected by the 
report recommendations.  Please contact me at (202) 622-6510 if you have questions or 
Scott E. Wilson, Assistant Inspector General for Audit (Information Systems Programs) 
at (202) 622-8510. 
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The Internal Revenue Service (IRS) is currently 
modernizing its computer systems and its business 
processes and practices.  This multi-billion dollar effort, 
known as Business Systems Modernization (BSM), is 
projected to last up to 15 years. 

The Congress controls funding for the BSM effort by 
allocating funds from an investment account.  The IRS 
provides the Congress justification for a release of funds by 
submitting BSM expenditure plans.  Until recently, the IRS 
submitted expenditure plans sporadically that resulted in a 
lengthy approval process and, in some cases, funding gaps.  

In a previous audit, we recommended that the IRS consider 
alternative funding strategies that would benefit the IRS and 
the Congress.1  The IRS now submits annual expenditure 
plans for the upcoming fiscal year, which should stabilize 
the BSM funding process.  Since the time between BSM 
expenditure plans has increased, the IRS has identified the 
need to produce periodic status reports on the BSM program 
for the Congress and other interested stakeholders.   

The objective of this audit was to assess the IRS’ plans for 
monitoring and reporting to the Congress the BSM’s 
program-level status for cost, schedule, and quality.2  The 
IRS requested an audit of how effectively the Business 
Systems Modernization Office (BSMO)3 was overseeing the 
PRIME contractor.4  This audit is one of several audits 
designed to provide input on this topic.   

                                                 
1 The Business Systems Modernization Office Has Made Solid Progress 
and Can Take Additional Actions to Enhance the Chances of Long-Term 
Success (Reference Number 2001-20-039, dated February 2001). 
2 The objective of this review did not include a review of the entire 
internal performance measurement program within the BSMO.  While 
information is presented within this report on this subject, this is only to 
add perspective. 
3 The IRS created the Business Systems Modernization Office (BSMO) 
to oversee the Business Systems Modernization effort. 
4 The PRIME is a group of leading companies brought together by the 
Computer Sciences Corporation to provide the IRS with access to 
commercial best practices, guarantee access to viable alternative 
solutions, and streamline the systems acquisition process.   

Background 
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To accomplish our objective, we obtained and reviewed 
documentation and conducted interviews with individuals 
from private industry, the IRS, and other government 
agencies.   The audit was conducted at the IRS’ National 
Headquarters Office and the BSMO facilities in New 
Carrollton, Maryland, between October 2001 and February 
2002 in accordance with Government Auditing Standards. 

Detailed information on our audit objective, scope, and 
methodology is presented in Appendix I.  Major 
contributors to the report are listed in Appendix II. 

Since the time between BSM expenditure plans has 
increased, the IRS has identified the need to produce 
periodic status reports on the BSM program for the 
Congress and other interested stakeholders.  Without 
comprehensive status reports to help keep the Congress 
informed on the progress of the BSM program between 
expenditure plans, the BSMO could experience lengthy 
funding approvals and funding gaps.    

While the BSMO has not started issuing interim external 
reports to the Congress, it has been actively working on 
performance reporting.  In 2001, the BSMO was developing 
its Performance Management Program based on a best 
practices framework.  This program identifies specific 
project performance measures.  The program also includes 
data collection and verification, analysis, and reporting 
processes.  Per BSMO management, BSM risks and issues 
are used to determine what measures should be collected.  
The BSMO has also created a reporting tool called a 
“dashboard”,5 which displays project measurements.  We 
reviewed the dashboard and agreed that it would be a good 
tool to help monitor the modernization contractors’ 
performance.     

The dashboard, however, is not the best vehicle for 
reporting overall BSM program progress to external 

                                                 
5 The IRS “dashboard” is a reporting vehicle reflecting the current status 
of cost and schedule (by task order), as well as other performance 
measures, with respect to each ongoing BSM project.  The status is 
reflected as a color condition (green for go, yellow for the existence of 
risk factors, and red for high risk). 

Comprehensive Measures for 
Interim Business Systems 
Modernization Status Reports 
Should Be Developed 
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stakeholders, such as the Congress. The dashboard is fairly 
technical and presents information at a point in time, rather 
than as a trend.     

Based on our initial review of the dashboard, we believe a 
separate reporting vehicle should be developed that focuses 
on the following topics: 

•  Quality measures – Measurements could be made to 
determine the percentage of user requirements that were 
delivered and the number of deficiencies found in a 
system once released.  See example reports in Appendix 
VI – Pages 24 and 26.  

•  Expenditure plan comparisons versus task order 
comparisons – Measurements could be made against 
goals released to external stakeholders in the 
expenditure plans versus measurements made against 
internal contracts.  See example reports in Appendix VI 
– Pages 23 and 28.  

•  Trending results versus static results – Measurements 
could be presented as a trend to give a clearer picture of 
program progress over time, rather than providing only 
one point in time.  See example reports in Appendix VI 
– Pages 22 and 23. 

Management Actions:  During our review, the BSMO was 
tracking cost and schedule measures.  Also, the BSMO was 
developing non-cost and non-schedule measures.  BSMO 
management stated that three additional measures (product 
quality, business value, and functional stability) would be 
tracked by June 2002.  All measures will be displayed on 
the BSMO dashboard, which is currently used by BSMO 
executives. 

The BSMO had not yet initiated interim status reporting to 
the Congress because it had been developing the foundation 
for comprehensive performance measures.  Since external 
reports had not been designed, we decided to determine 
what information would be appropriate for external 
reporting.  To accomplish this, we discussed the type of 
information that would be helpful with a Congressional staff 
member, reviewed relevant legal requirements, and obtained 
information on “best practices” from both private industry 
and other government agencies. 
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Congressional Needs 

We obtained Congressional input through discussion with a 
key staff member for the Senate Finance Committee.  The 
major categories of interest for monitoring BSM progress 
were: 

•  Cost trends – This would provide perspective on the 
accuracy of IRS cost estimates over time, and be a factor 
in considering the appropriate level of future funding for 
the BSM program.  

•  Progress of the BSM program – This would provide 
perspective on how well the IRS is meeting its 
commitments to deliver benefits to taxpayers.  Trends in 
the IRS’ ability to deliver on its commitments would be 
a gauge as to the level of congressional oversight 
necessary for the BSM program.  

Relevant Legal Requirements 

We reviewed the Government Performance and Results Act 
(GPRA)6 to determine any requirements for performance 
reporting.  The GPRA requires comparing actual program 
results with established performance goals, and suggests 
providing multiple iterations of data for trend purposes.  The 
GPRA also suggested that program activities be logically 
grouped.  For example, the BSM program conducts several 
different types of activities (program level activities, 
systems development projects, etc.). 

Best Practices 

We studied the Software Acquisition Capability Maturity 
Model (SA-CMM)7 and interviewed a software acquisition 
measurements expert.  We also reviewed Software 

                                                 
6 Government Performance and Results Act of 1993 (GPRA), Pub. L. 
No. 103-62, 107 Stat. 285 (codified as amended in various sections of 5 
U.S.C., 31 U.S.C., and 39 U.S.C.)   
7 The Capability Maturity Model (CMM) was developed by the 
Software Engineering Institute.  The Software Acquisition CMM is a 
structured process that helps organizations improve their abilities to 
consistently and predictably acquire high-quality information systems.  
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Engineering Institute8 documentation to obtain potential 
performance measurements.  The BSMO has a goal of being 
rated at Level II on the CMM scale by the end of 2002.  Part 
of the requirements to be rated at a CMM Level II is that 
organizations have processes for overseeing contracts and 
documented procedures for internal operations.  In addition, 
an organization should maintain a corrective action system 
for issues discovered as a result of contract oversight 
activities.  Periodic status reports could help the IRS meet 
these CMM requirements. 

We also reviewed various articles on measuring 
performance in the Government and in the private sector.  
One reporting method is known as the Balanced Scorecard,9 
which we believe could be used to ensure that all facets of 
performance measures are included in the scope of external 
reports.   

Finally, we conducted interviews with nine government 
agencies that are or have been involved in a major systems 
modernization effort.  We requested information on the type 
of measures collected and the type of reports produced.  See 
the table in Appendix IV for our results.  See Appendix V 
for the most comprehensive reporting model we obtained.    

Based on our analysis and knowledge of the BSM program, 
we captured potential measures and reports for each 
Balanced Scorecard component.10  We have included 
examples of these measures and reports in Appendix VI.  
While the information presented in Appendix VI is quite 
voluminous, the purpose for including each chart/graph is 
merely to provide examples of measurements and 
measurement formats.  We favor the model outlined in 
Appendix V, but believe that selected aspects of the other 

                                                 
8 The Software Engineering Institute is a federally funded research and 
development center sponsored by the U.S. Department of Defense and 
operated by Carnegie Mellon University. 
9 Robert S. Kaplan and David Norton published, in the mid 1990’s, 
several articles on the Balanced Scorecard in the Harvard Business 
Review. 
10 The Balanced Scorecard includes four dimensions, or components:  
internal business, innovation and learning, customer, and financial. 
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examples can be combined with this model to create a 
concise, quality report.   

In conclusion, the IRS is in the early phases of a potential  
15-year effort to modernize its systems.  Initial performance 
analysis efforts focused mainly on cost and schedule 
measures.  The National Partnership for Reinventing 
Government stated that initial efforts to measure 
performance usually focus “…on what is done, that is 
primarily output, activity, or work related measures.  The 
next stage moves toward more outcome-oriented measures, 
recognizing the need to measure impact or results.  Most 
Federal agencies are at this stage now as they struggle to 
implement the Government Performance and Results Act 
and achieve their mission or business results.  Beyond this 
stage, comes the recognition of the importance of the 
organization’s learning and growth and customer 
perspectives.  High performing results-based management 
organizations in the private sector have been focusing not 
just on financial, but also on internal business, customer, 
and employee perspectives.”11   

To assist the BSMO in progressing to the next stage of 
measurement for the BSM program, we suggest that BSMO 
management create comprehensive, yet concise, interim 
status reports that provide value for internal and external 
stakeholders by taking the following items into 
consideration.  It may be practical to begin reporting using 
only those measures that are currently available, and 
improving reporting as time progresses. 

•  Project data needed for status reporting should be 
collected from all modernization contractors. 

•  All components or dimensions of the Balanced 
Scorecard should be included. 

•  Data should be presented in a trend format, when 
possible. 

•  Financial measurements should be compared to 
expenditure plan data. 

                                                 
11 National Partnership for Reinventing Government, August 1999. 
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•  Projects should be grouped for analysis, e.g., program 
management efforts, infrastructure projects, non-
infrastructure projects. 

•  A corrective action system should be in place that is 
linked to the reporting process.  This could be 
accomplished as part of the dashboard effort, versus the 
external reporting vehicle. 

•  The reporting and monitoring aspects of this effort 
should be documented as a process improvement for 
software acquisition maturity rating purposes. 

•  The usefulness and success of performance metrics 
should be reviewed periodically for improvement. 

Management’s Response:  BSMO management requested an 
extension to respond to our draft report from June 28, 2002, 
to July 5, 2002.  As of July 8, 2002, management had not 
responded to the draft report. 
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 Appendix I 
 
 

Detailed Objective, Scope, and Methodology 
 

Our overall audit objective was to assess the Internal Revenue Service’s (IRS) plans for 
monitoring and reporting to the Congress the Business Systems Modernization (BSM)  
program-level status for cost, schedule, and quality.  To accomplish this objective, we 

I. Determined if the IRS’ processes for gathering and maintaining project data were 
sufficient to support program-level analysis and reporting. 

A. Determined how other government agencies that were involved in systems 
modernization were monitoring projects and tracking program status. 

B. Researched project management literature (Software Engineering Institute, Center for 
Project Management, etc.) to identify best practice cost, schedule, and quality metrics. 

C. Interviewed Business Systems Modernization Office (BSMO) and MITRE 
Corporation1 staff to determine the availability and source of project data. 

D. Interviewed two BSMO contracting specialists and conducted interviews with IRS 
procurement personnel to determine what quality measurements were possible. 

E. Determined the processes for ensuring that project data being gathered for monitoring 
purposes was accurate. 

F. Interviewed IRS management and Management Information Center/MITRE staff to 
determine if the IRS had adequately defined cost/schedule baselines for 
modernization projects. 

G. Determined if the process of gathering and maintaining project data was a 
documented, and thus, repeatable process. 

H. Determined if all modernization projects were subject to the same monitoring 
requirements. 

II. Evaluated the IRS’ plans to publish a program-level status report for the BSM. 

A. Determined how other government agencies that were involved in systems 
modernization were reporting status at the program level. 

                                                 
1 The MITRE Corporation provides the IRS with specific expertise in establishing strategic priorities, making 
investment decisions, evaluating proposals, managing the systems modernization program, monitoring contracts, 
performing specific research, and conducting testing activities. 
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B. Interviewed BSMO/MITRE Corporation staff to determine what program-level 
measurements were being gathered or could be gathered using existing project data. 

C. Interviewed the IRS Director of Financial Policy, Planning, and Programs and 
BSMO/MITRE Corporation staff to identify suggestions and processes for program-
level reporting of BSM results. 
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Appendix II 
 
 

Major Contributors to This Report 
 

Scott E. Wilson, Assistant Inspector General for Audit (Information Systems Programs) 
Scott A. Macfarlane, Director 
Troy D. Paterson, Audit Manager 
Jimmie Johnson, Senior Auditor 
Paul M. Mitchell, Senior Auditor 
Charlene L. Elliston, Auditor 
Perrin T. Gleaton, Auditor 
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Appendix III 
 
 

Report Distribution List 
 
Commissioner  N:C 
Deputy Commissioner  N:DC 
Associate Commissioner, Business Systems Modernization  M:B 
Deputy Associate Commissioner, Program Management  M:B:PM 
Deputy Associate Commissioner, Systems Integration  M:B:SI  
Director, Budget Policy, Planning and Programs  M 
Chief Counsel  CC 
National Taxpayer Advocate  TA 
Director, Legislative Affairs  CL:LA 
Director, Office of Program Evaluation and Risk Analysis  N:ADC:R:O 
Office of Management Controls  N:CFO:F:M 
Audit Liaison: 
 Associate Commissioner, Business Systems Modernization  M:B 
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Appendix IV 
 
 

Comparison of High-Level Reporting for Major  
Software Development Projects in Government Agencies 

 
Explanation:  We interviewed nine government agencies that are or have been involved in a 
major software development project.  Based on our interviews and documentation obtained, we 
created this summary chart to show nine issues and whether the issues were covered in each 
agencies reporting process.  If the issue was covered, the block below the issue is blackened.  
The most comprehensive report was from agency five.  This report is depicted in Appendix V. 
 

 
 
Source:  Discussions and documentation received from other government agencies. 
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Appendix V 
 
 

Comprehensive Reporting Model for Government Agencies 
 

 
Source:  Defense Logistics Agency  (Department of Defense 5000 Series, COCOMO Model (Boehm et. al)).  NOTE:  
This chart has been edited of program-specific information for presentation purposes. Used with permission. 
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Comprehensive Reporting Model for Government Agencies 
 

 

Source:  Defense Logistics Agency  (Department of Defense 5000 Series, COCOMO Model (Boehm et. al)).  NOTE:  
This chart has been edited of program-specific information for presentation purposes.  Used with permission. 
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Comprehensive Reporting Model for Government Agencies 
 

 
 
Source:  Defense Logistics Agency  (Department of Defense 5000 Series, COCOMO Model (Boehm et. al)).  NOTE:  
This chart has been edited of program-specific information for presentation purposes.  Used with permission. 
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Comprehensive Reporting Model for Government Agencies 
 

 
Source:  Defense Logistics Agency  (Department of Defense 5000 Series, COCOMO Model (Boehm et. al)).  NOTE:  
This chart has been edited of program-specific information for presentation purposes.  Used with permission. 
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Appendix VI 
 
 

Examples of Recommended Status Report Measures 
 
Explanation:  The Balanced Scorecard1 approach is becoming a recognized industry best 
practice as a tool for improving strategic planning.  The Balanced Scorecard supplies a 
framework to translate a strategy into operational terms.  The Scorecard includes four 
dimensions, or components.  These components are as follows. 
 

•  Internal Business Process – “To satisfy our shareholders and customers, what business 
processes must we excel at?” 

•  Innovation and Learning – “To achieve our vision, how will we sustain our ability to 
change and improve?” 

•  Customer – “To achieve our vision, how should we appear to customers?” 

•  Financial – “To succeed financially, how should we appear to our stakeholders?”2  
 

 
 
 
 

                                                 
1 Robert S. Kaplan and David Norton published, in the mid 1990’s, several articles on the Balanced Scorecard in the 
Harvard Business Review. 
2 The Balanced Scorecard, Robert S. Kaplan and David Norton (Harvard Business School Press, 1996). 
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Examples of Recommended Status Report Measures 
Internal Business Measures 

 
Explanation:  The number of defects (deficiencies found in software products) could be used to 
measure the quality of software development and testing.  This chart reflects a 32-week trend in 
defect reports (DR), or deficiency reports. 
  

 

Source:  Department of the Commerce.  NOTE:  This chart has been edited of program-specific information for 
presentation purposes. Used with permission. 

 



Management Advisory Report:  Comprehensive Measures for Interim  
Business Systems Modernization Status Reporting Are Needed 

 

Page  19 

 
 
 

Examples of Recommended Status Report Measures 
Innovation and Learning Measures 

 
Explanation:  Attainment and verification of Capability Maturity Model3 levels could be 
measured to show the Business Systems Modernization (BSM) program’s maturity. 
 
 
 

 

 

 

 

 

 
Projected Internal Capability Rating:  June 2002 
Projected Capability Rating:  December 2002 

 

 

 

 

 

 

 

 

Source:  These charts are illustrations only and do not contain actual data.  

                                                 
3 The Capability Maturity Model is a service mark of Carnegie Mellon University.  The model is a structured 
process that helps organizations improve their abilities to consistently and predictably acquire and develop high-
quality information systems. 

Progress Toward Achieving SA-CMM Level II Rating

45%
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Activities Complete
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Unverified Level III Rating
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Examples of Recommended Status Report Measures 
Innovation and Learning Measures 

 
Explanation:  This bar chart of audits of internal processes could be used to show how well 
processes are being followed.  The reason codes listed on the horizontal axis represent process 
problems identified during audits.  When these charts are produced periodically, a trend can be 
observed.  As a process becomes more mature, the total number of findings may decrease and the 
reasons may change.  For instance, if reason code one is “ lack of documentation” and reason 
code five is “process quality is not enforced”, you would expect to see reason code one problems 
disappear and reason code five problems to decrease as an organization matures. 

 

Process Audit Results 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source: ”Measuring Acquisition Processes”, Wolfhart Goethert, ©2002 by Carnegie Mellon University.  Used with 
permission. 
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Examples of Recommended Status Report Measures 
Customer Measures 

Explanation:  This is a chart reflecting program cost/schedule measures against past expenditure 
(spend) plans.  This chart could be used to indicate a trend in meeting (or not meeting) past 
cost/schedule goals.  In this example chart, the trend shows that schedule and cost variances 
within each expenditure plan have steadily decreased. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source:  This chart is an illustration only and does not contain actual data. 
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Examples of Recommended Status Report Measures 
Customer Measures 

 
Explanation:  This is a chart reflecting program cost/schedule measures against current 
expenditure (spend) plans.  This chart could be used to indicate a trend in meeting (or not 
meeting) current cost/schedule goals.  Once developed, quality measures could also be included.  
In this example chart, the program is under cost and ahead of schedule (percentages are below 0) 
for January through approximately July/August.  However, beginning in August/September the 
program begins to exceed expenditure plan cost and schedule goals (percentages begin to creep 
above 0).  

 

 

 

 

 

 

 

 

 

 
 
 
 
 

 

 

 

Source:  This chart is an illustration only and does not contain actual data. 
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Examples of Recommended Status Report Measures 
Customer Measures 

 

Explanation:  This is a chart reflecting program cost/schedule measures against the current 
expenditure (spend) plan.  The numbers shown indicate the month.  This chart could be used to 
indicate a trend in meeting (or not meeting) current cost/schedule goals.  In this example chart, 
the program is getting more and more behind schedule and over cost for the first four months.  
The program then begins correcting itself and ends up ahead of schedule and under cost by the 
twelfth month. 

 

Source:  This chart is an illustration only and does not contain actual data. 
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Examples of Recommended Status Report Measures 
Customer Measures 

 

Explanation:  This chart represents the percentage of requirements that projects are adhering to 
(all requirements, most requirements, few requirements). 

 

 

 

Source: ”Measuring Acquisition Processes”, Wolfhart Goethert, ©2002 by Carnegie Mellon University.  NOTE:  
This chart has been edited for presentation purposes.  Used with permission. 
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Examples of Recommended Status Report Measures 
Customer Measures 

 

Explanation:  These charts could be used to measure the percentage and type of requirements 
that have been changed.  These measurements would indicate the stability of user requirements. 

 

Compliance with Requirements 
 
 

 
Source:  “Measuring Acquisition Processes”, Wolfhart Goethert, ©2002 by Carnegie Mellon University.  Used with 
permission. 
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Examples of Recommended Status Report Measures 
Customer Measures 

 
Explanation:  These charts are a representation of quality measures.  The number of deficiencies 
found during testing could be measured to indicate the quality of software development 
activities. 

 

 

Source: “Measuring Acquisition Processes”, Wolfhart Goethert, ©2002 by Carnegie Mellon University.  Used with 
permission 
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Examples of Recommended Status Report Measures 
Financial Measures 

 

Explanation:  These charts, as well as the charts on the next two pages, are examples of status of 
funds measurement.  A chart similar to one of these could be adapted to reflect the amount of 
funds remaining that were allocated to the IRS. 

 

 

 

Source:  These charts are illustrations only and do not contain actual data. 
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Examples of Recommended Status Report Measures 
Financial Measures 

 
Explanation:  This chart is another example of status of funds measurement.  A chart similar to 
this could be adapted to reflect the amount of funds that were allocated to the IRS. 

 
Funding ($M) 

 
Source:  Department of the Air Force.  NOTE:  This chart has been edited of program-specific information for 
presentation purposes.  Used with permission. 
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Examples of Recommended Status Report Measures 
Financial Measures 

 
Explanation:  This chart is another example of status of funds measurement.  A chart similar to 
this could be adapted to reflect the amount of funds remaining that were allocated to the IRS. 
 

 
Source:  Department of the Commerce.  NOTE:  This chart has been edited of program-specific information for 
presentation purposes. Used with permission. 

 


